

1 BILL NO. S-80-11-14

2 SPECIAL ORDINANCE NO. S-152-80

3  
4 AN ORDINANCE approving Change Order No. 1  
5 in connection with Northwest Central Phase IV  
6 project.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,  
8 INDIANA:

9 SECTION 1. That Change Order No. 1 to T & F Construction Cor-  
10 poration in connection with Northwest Central Phase IV project, for:

11 Concrete removal of sidewalk and curb,  
12 Type III curb 6" wingwalk with ramp,  
13 restoration of landscape damaged by  
14 project, adjusting casting, concrete  
15 step,

16 in the amount of \$6,357.25, as set out in the specifications which are  
17 on file in the Office of the Board of Public Works and are by reference  
18 incorporated herein and made a part hereof, be and the same is in all  
19 things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be effective from and  
21 after its passage and approval by the Mayor.

22 Samuel J. Talarico  
23 COUNCILMAN

24 APPROVED AS TO FORM AND  
25 LEGALITY NOVEMBER 20, 1980.

26 J. E. Hoffman  
27 JOHN E. HOFFMAN, City Attorney

Read the first time in full and on motion by G. Westerman, seconded by G. Westerman, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 11-25-80, the 11 day of November, 1980, at 10 o'clock 10 M., E.S.T.

DATE: 11-25-80

Charles W. Westerman  
CHARLES W. WESTERMAN  
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Stier, and duly adopted, placed on its passage. PASSED (Lost) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>BURNS</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>BISBART</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>NUCKOLS</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>SCHMIDT, D.</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>SCHMIDT, V.</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>SCHOMBURG</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>STIER</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>TALARICO</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>

DATE: 12-9-80

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. A-152-80 on the 9th day of December, 1980.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)  
Vivian L. Schmidt  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of December, 1980, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 10th day of December 1980, at the hour of 3 o'clock P M., E.S.T.

Winfield C. Moses, Jr.  
WINFIELD C. MOSES, JR.  
MAYOR

BILL NO. S-80-11-14

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 in connection with Northwest  
Central Phase IV project

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JOHN NUCKOLS

MARK GiaQUINTA

ROY SCHOMBURG

12-9-80

DATE 12-9-80 CHARLES W. WESTERMAN, CITY CLERK

# Memorandum

To Board of Works Date October 29, 1980  
From David M. Anderson, Street Engineering Dept.  
Subject Resolution No. 5869-80 - Northwest Central Phase IV  
B.O. #159-79

COPIES TO:

C. O'Neal

We are attaching the original and two copies of Change Order #1 pertaining to above Resolution.

Would you please sign all three documents and return two copies to Street Engineering for distribution?



*David M. Anderson*  
David M. Anderson, P.E.

DMA:ms

Att.

NOTED  
☐ ☐ ☐  
Date \_\_\_\_\_

*Council*  
*11/25/80*

*70-35-14 11/5/80*

70-35-14 11/5/80

Resolution No. 5869-80  
Board Order No. 159-79  
Date 10/24/80

entlemen:

ou are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Unit Price	Change in Contract Price	
		Material			Decrease	Increase
		See Page 2				
				Total Decrease	1663.86	
				Total Increase		- 8021.11
				Net (Decrease) (Increase) Contract Price		6357.25

The sum of \$ 6357.25 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 25,565.45
Current Contract Price Adjusted by Previous Change Order	\$ --
New Contract Price Including this Change Order	\$ 31,922.70

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by \_\_\_\_\_ calendar days due to this Change Order. The date for completion of all work shall be \_\_\_\_\_. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Curt E. Neal Director of Transportation  
(Chief, ~~Engineer~~) Date 10-27-87

Accepted by: Harvey K. K. Lee, III (Contractor) Date 10-28-80

Approved by: W. D. Anderson Chief Street (Dewey Engineer) Date 10/23/80

Approved by: \_\_\_\_\_ (Owner) Date \_\_\_\_\_

Alfred Anderson State

Attested by: Sandra E Kennedy Date 11/5/80

Change Order No. 1  
Resolution No. 5869-80  
Board Order No. 159-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Bid came in under total monies for this area. Therefore,  
change in quantities was to spend allotted money.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain: \_\_\_\_\_

3. Affect on operation and maintenance cost of this project: Same

*W. R. Richardson*

Engineer

27

TOTAL	
-------	--

FILE OF ORDINANCE Change Order No. 1 for Curb and Sidewalk Improvement Res. 5869-80, Northwest

5068

Central Phase IV

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

2-80-11-14

SYNOPSIS OF ORDINANCE Change Order No.1 for Curb and Sidewalk Res. No. 5869-80, Northwest

Central Phase IV, T&F Construction Corp. Contractors. The necessity for change: Bid came in

under total monies for this area. Therefore, change in quantities was to spend allotted

mony. Affect on operation and maintenance cost of this project will remain the same.

The proposed change will not alter the size of the project.

Change Order to include: Concrete Removal of Sidewalk and Curb;

Type III Curb 6" Wingwalk w/Ramp, Restoration of Landscape damaged by project,

Adjusting Casting, Concrete Step.

EFFECT OF PASSAGE The construction of the above described project will be completed and restored  
correctly. Bid came in under total monies for this area. Therefore, change in  
quantities was to spend allotted money.

EFFECT OF NON-PASSAGE Above described change can not be completed.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) The sum of \$6,357.25 is added to the  
total contract price. To be paid for by CD&P.

ASSIGNED TO COMMITTEE \_\_\_\_\_